

Communication

Date	11 July 2026
Team ID	
Project Name	EduGenie Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All 3 team members	Quick daily sync on tasks, blockers, and progress
2	Progress Update	Weekly	Google Meet	All 3 team members	Review weekly milestones and align on next sprint goals
3	Issue / Bug Discussion	As Needed	GitHub Issues + WhatsApp	Relevant developers	Discuss and resolve technical bugs or blockers quickly
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Team Lead + Mentor	Present progress and gather feedback from mentor/stakeholders
5	Final Demo Rehearsal	Once	Google Meet (Screen Share)	All 3 team members	Practice full demo flow before final presentation
6	Code Review	Weekly	GitHub Pull Requests	Adarsh Singh, Bhavanadithya Kopparapu	Ensure code quality and consistency before merging to main branch

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating schedules across team members with different class timings	Fixed a common daily standup slot at 9:00 PM agreed upon by all members
2	Miscommunication on API integration responsibilities between two members	Created a shared task tracker (Google Sheet) to clearly assign and track ownership
3	Delayed responses during exam week affecting sprint deadlines	Shifted non-urgent discussions to async WhatsApp updates and extended sprint by 2 days